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1.0 INTRODUCTION 

This sixty-seventh Monthly Progress Report is submitted in accordance with the Falcon Refinery 
Site Administrative Orders on Consent for Removal Action and Remedial Investigation / 
Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National 
Oil Recovery Corporation (NORCO).   
 
This Monthly Progress Report and subsequent reports will address activities associated with 
both of the orders. 
 
The next monthly progress report, covering December, 2011 will be submitted on or before 
January 10, 2012. 

2.0 COMPLETED ACTIVITIES 

2.1 Removal Action Activities 
 
During November the focus of activities was the removal and transfer of sludge, 
decontamination, demolition and/or the removal/transportation of the tanks from the Falcon 
Refinery to Commercial Metals (CMC recycling) in Corpus Christi, TX.  Provided below is a 
summary of the activities associated with the tanks. 

 
• Tank 10 - Removal activities have been initiated. 
• Tank 27 – Tank has been removed and recycled (Figure 1 and Site Photos in 

Appendix 1). 
 

NORCO has received and is evaluating proposals to decontaminate, remove and recycle Tank 
30 and also to remove and recycle former refinery processing units.   
 
All requested information from the Texas Commission on Environmental Quality has been 
provided for the permit to discharge rainwater from Tanks 7 and 26.   

To date a total of approximately 7,774,721 gallons of hazardous waste have been removed from 
all of the above ground tanks and disposed via deep well injection at Texas Molecular.   
 
Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in the 
above ground storage tanks was measured at 6,844,094 gallons.  Apparently due to holes in the 
tops of the tanks the volume of waste has increased due to rainfall, since more waste has been 
disposed of than was originally measured.    
 
A compilation of hazardous liquid waste disposal is included as Table 1.  

2.2 Remedial Investigation / Feasibility Study (RI/FS) 
 
During September 2011 the EPA provided NORCO an Agreed Order for Resumption of 
Remedial Investigation and Feasibility Study at the Falcon Refinery Superfund Site, Ingleside, 
San Patricio County, Texas. 
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Access agreements have been sent out to adjacent land owners and land owners of 
background sampling locations.  Additionally meetings were held with representatives of San 
Patricio Count and the City of Ingleside to obtain access on municipal and county right-of-ways. 
 

3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

None during the month. 

4.0 COMMUNITY RELATIONS 

The EPA has developed a web site to display information about the Removal Action and RI/FS 
activities.  Information can be found by going to www.epaosc.net and selecting web sites, then 
Region 6 and then the Falcon Refinery Site. 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

None during November. 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

6.1 Removal Action Work projected for the next two months includes: 
 

• Implement Removal Action Work Plan Addendum No.3; 
• Dispose sludge at US Ecology and clean out 17, 19 through 24, 10 and 30; 
• Discharge of the rainwater that is in Tanks 26 and 7; and 
• Continued site maintenance. 

6.2 RI/FS Work projected for the next two months includes: 
• Implementing the Phase II Field Sampling Plan, including: 

 
o Obtaining access agreements from land owners for offsite sampling locations; 

and 
o Contracting for drilling and analytical testing.  

7.0 LABORATORY / MONITORING DATA 

No analytical data were received in November. 
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Table 1.  Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr.  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  December-05 42,550   
  January-06 58,740   
  February-06 59,140   
  March-06 0   
  April-06 29,371   
  May-06 59,018   
  June-06 97,151   
  July-06 118,743   
  August-06 148,509   
  September-06 109,908   
  October-06 86,665   
  November-06 140,498   
  December-06 85,813   
  January-07 118,541   
  February-07 107,985   
  March-07 152,493   
  April-07 121,588   
  May-07 150,368   
  June-07 87,900   
  July-07 143,485   
  August-07 94,727   
  September-07 0   
  October-07 50,298   
  November-07 151,227   
  December-07 112,285   
  January-08 119,353   
  February-08 88,777   
  March-08 60,913   
  April-08 18,695   
  May-08 25,349   
  June-08 0   
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  July-08 250,475   
  August-08 331,248   
  September-08 67,923   
  October-08 0   
  November-08 0   
  December-08 0   
  January-09 0   
  February-09 0   
  March-09 0   
  April-09 0   
  May-09 0   
  June-09 0   
  July-09 0   
  Total 7,774,721   

 

Table 2.  Metal Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Commercial Metal 

Company        
4614 Agnes St    

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
 
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site. The powder was disposed of properly and the metal went to salvage.  
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Table 3.  Contaminated Soil and Oily Debris Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 
Glenda 
Felkner 

      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 

Table 4.  Oil and Filter Disposal 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular 
Corpus Christi 
Services, LP 

6901 Greenwood 
Dr  Corpus 
Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651   
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APPENDIX 1 
 

SITE PHOTOGRAPHS 
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Tank 27 prior to removal 

 

Base of Tank 27 after removal 
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